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Changes in Operable Unit 4 ?hast: i Reinediation Deliverables and Schedules 

Susan Stiger, Associate General Manager 
Environmental Restoration Management 
EG&G Rocky Flats, Inc. 

This memorandum is in response to your correspondence 94-RF-02993, dated March 14, 
1994 on the same subject. 

W e  are fully aware of the actions undertaken by the Joint Working Group for the 
Operable Unit (OU) 4 Interim Measurehterim Remedial Action Environmental 
Assessment Decision Document (IM/IRA DD). Our staffs have bezn directly involved in 
conversations with the regulatory agencies. 

The Department of Energy's (DOE) position is and continues to be one of commitment to 
providing the public with a quality decision document that clearly depicts the objectives of 
the program. This position is driven by an ultimate solution that is protective of human 
health and the environment, not by unattainable schedules and schedule-based 
performance awards. 

The DOE will support the Colorado Department of Health (CDH) in the request for an 
extension. A formal request was transmitted to CDH on March 23, 1994. In keeping 
with the "team spirit" to perform a thorough review of the IM/IRA DD, EG&G will 
support DOE and the regulatory agencies by modifying existing schedules and diverting 
resources. During this extension, EG&G will ensure the delivery of a high-quality 
closure plan for Building 788. 

In addition, we are concerned that EG&G has not provided prompt delivery of the 
information on the assessment of the impacts on groundwater resulting from potential 
leaching absorbed contaminants under saturated conditions. This topic was discussed in 
the January joint working sessions and committed to in the February 1 meeting (see 

later than Wednesday, March 30, 1994 on the cost and schedule impacts related to 
performing this assessment. 

attached meeting minutes). EG&G will provide a complete and detailed presentation no 
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My staff and I continue to be committed to the highest standard of cooperation and 
performance in this matter. 

c/ Acting Assistant Manager for 
Envlronmental Restoration 
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